ST JOHN THE BAPTIST PARI:
ELIANADEFRANCESCH Clerk of Cour
| certify that this is a true copy of the
original filing that was recorded on:
05/24/2021 10:13AM
380524- MO

> H 5295/

CHANGE ORDER

No. 3

DATE OF ISSUANCE EFFECTIVE DATE 5' “ aw l

OWNER: ST. JOHN THE BAPTIST PARISH

CONTRACTOR: GREENUP INDUSTRIES, LLC

Project: ST. JOHN THE BAPTIST PARISH WATER METER READING AND BILLING SYSTEM PROJECT

OWNER's Contract No. ENGINEER's Contract No. 102-1006

ENGINEER DIGITAL ENGINEERING AND IMAGING, INC.

You are directed to make the following changes in the Contract Documents:
Description:
1. Deduct $7,607.60 from line item 2f Full Deployment Meter/MTU Installations of the construction contract for the
installation labor of 110 commercial meters and MTUs.
2. Add labor line item 8a in the amount of $70,962.60 to the construction contract for the labor to convert 101 existing
1.5” meters to new 2" meters.
3. Add material line items 8b-8e in the amount of $35,995.20 to the construction contract for the conversion of existing
1.5" meters to new 2" meters.
4. Reduce the quantity of line item 9 4” Turbine Water Meter by six (6) each in the amount of $5,341.80.
5. Add labor line item 9a in the amount of $15,305.22 to the construction contract for the labor to convert 9 existing 3"
meters to new 4" meters.
6. Add material line items 9b-9g in the amount of $1,777.26 to the construction contract for the conversion of existing
3" meters to new 4” meters.
7. Increase the quantity of the line item 10 4” Compound Water Meter by six (6) each in the amount of $12,921.24.
8. Add line item 10a to remove and replace existing meter box with 23"x35"” box for an estimated quantity of ten (10)
each in the amount of $1,500.00 for the 4” Compound Water meters.
9. Add 90 calendar days to the construction contract time.
10. Deduct 56,250.00 from the total contract price to partially pay for additional engineering services during the 90-day
extended construction contract time.
Reason for Change Order: List a reason for each Line Item listed above.
1. The deduction of labor for 110 commercial meters and MTUs from original labor line item 2f is needed as this labor
will now be included in line items 8a and 9a.
2. The labor line item 8a is needed for the conversion of the existing 1.5” water meters to 2" water meters and
installation of MTUs.
3. The material line items 8b-8e are needed for the conversion of the existing 1.5” water meters to 2" water meters.
New larger meter boxes are required in some cases due to the larger lay lengths of the new 2" turbine water meters.
4.  After field verification it was determined that six (6) 4" meters that were listed as turbine meters are actually
compound meters. Therefore, the 4” Turbine Meter quantity shall be reduced by six (6).
5. The labor line item 9a is needed for the conversion of the existing 3" water meters to 4" water meters and installation
of MTUs.
6. The material line items 9b-9g are needed for the conversion of the existing 3" water meters to 4” water meters. New
larger meter boxes are required in some cases due to the larger lay lengths of the new 4” turbine water meters.
7.  After field verification it was determined that six (6) 4” meters that were listed as turbine meters are actually
compound meters. Therefore, the 4” Compound Meter quantity shall be increased by six (6).
8. New larger meter boxes are required in some cases due to the larger lay lengths of the new 4” compound water
meters.
9. The addition of 90 calendar days to the construction contract time due to the lead time to produce the additional
materials and complete the commercial meter installations.
10. The additional engineering services by Digital Engineering & Inc. is needed due to the additional 90 calendar days of
contract time requested by the contractor. Therefore, Greenup has agreed to partially pay for their services.
Attachments: (List documents supporting change)
1. Change Order Spreadsheet
2. Measurement and Payment



CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Orlginal Contract Price

S 5274,975.61

Original Contract Times:

Substantlal Completion: __365 calendar days
(days or dates)

Net Increase (Decrease) from previous Change Orders
No. 0 to_2 :

$  110,650.00

Net change from previous Change Orders No. 0 to
No. 2 -
Substantial Completion: 137 days

(days)

Contract Price prior to this Change Order:

$  5385,625.61

Contract Times prior to this Change Order:
Substantial Completion: _ 502 calendar days
(days or dates)

Net increase (decrease) of this Change Order:

$_ 119,262.12

Net increase (decrease) this Change Order:

Substantial Completion: 90 calendar days
(days)

Contract Price with all approved Change Orders:

$_ 5,504,887.73

Contract Times with all approved Change Orders:
Substantial Completion: _ 592 calendar days
(days or dates)

ACCEP? ED:
By: Q_

Date: 91 7-J 1

CONTRACTOR(Authorized Signature)

Date: ‘5!'5 202\

Date: (/6’ (2021




CHANGE ORDER NO. 3

CONTRACTOR Greenup Industries, LLC

ENGINEER Digital Engineering & Imaging, Inc.

ENGINEER'S PROJECT NO. i02-1006 PROJECT __ St. John the Baptist Parish Water Meter Reading and
Billing System Project
ITEM BID ITEM DESCRIPTION OF WORK UNIT QUANTITY | DEDUCTION | ADDITION | CHANGEIN
COST h] IN CONTRACT
COST COST DAYS
1 2 Full Deployment Meter/MTU Installations (Labor) $ 6916 10 $ 7.607 6)
2 fa Convert | 5" Existing Meter 1o 2" Turbine Meter (Labar) § 70260 101 § 7096260
3 8h 2" 1o | 5" Brass Reducer $ 25.20 101 $ 254520
4 S 15" 10 2" Coupling § 15000 101 $ 1515000
5 Rd Remove and replace exasting meter box with Jumbo Box (Labor Onlv) | $ .00 200 $ 18.000.00
f B Remove and replace existing meter box with 23°x33" box (Labor Onlyv) | § 150 00 2 5 300.00
i 9 4" Turbine Water Meter $ RO 30 0 3 5341 80
) Ya Convert 3" Existing Meter 1o 4" Turbine Meter {Labor) $ 170058 9 13.303.22
9 Ob 4°x3" Mechanical Joint Reducer 5 44 40 4 5 399 60
11} Y 4" PVC Mechanical Accessory 4338 9 5 390 42
1} Od 3" PVC Mechanical Accessory $ 40.20 92 $ 36180
12 e 4" x 20 ft PVC Water Pipe with Ring Gasket 5 92 64 1 3 92 64
13 9f 3" 20 ft PVC Pipe Schedule 40 Belled End 5 82 80 1 $ 82 80
14 g Remove and replace cxisting meter box with 23"x33" box (Labor Only) | $ 150000 3 5 3000
15 10 4" Compound Water Meter 5 6 $ 129214
In 10a Remove and replace existing meter box with 23"x33" box (Labor Only) [ $ 150 00 L1} 5 15000 000
Addition of 90 davs to contract tme to procure matenals and complete
17 commercial meter Il - - o)
| Deduction in the contract amount o partially pay for the addisonal
18 cngineening services for the addiional %) days of the contract - - $6.250.00
TOTAL DEDUCTIONS]|  $19,199.40
TOTAL ADDITIONS| _ S138.461.52
NET CHANGE IN CONTRACT DAYS 90 |

SHEET

1 of _1

NET CONTRACT CHANG E]

$119,262.12




St. John the Baptist Parish Water Meter Reading and Billing System Project

Change Order No. 3: Measurement and Payment

Change Order No. 3 adds the following paragraphs to Specification Section 01025 Measurement
and Payment Section 4.03:

JJ.

KK.

LL.

MM.

Convert 1.5” Existing Meter to 2” Turbine Meter (Labor) (Item No. 8a)

Measurement and payment shall be made per each 1.5 existing meter that is
converted into a new 27 turbine meter along with the installation of the MTU.
Payment shall constitute full compensation to convert an existing 1.5” meter to a
new 2" turbine meter and the installation of the MTU, including all labor,
equipment, tools, and incidentals to the conversion/installation in accordance with
the specifications. The new meter shall be reading in the meter data management
system to receive payment.

2" to 1.5 Brass Reducer (Item No. 8b)

Measurement and payment shall be made per each 27 to 1.5 brass reducer
installed. Payment shall constitute full compensation to furnish and install the 2”
to 1.5” brass reducer, including all materials, equipment, tools, and incidentals to
the installation accordance with the specifications. The labor is incidental to the
new meter installation and is included in other bid items.

1.5” to 2” Coupling (Item No. 8c)

Measurement and payment shall be made per each 1.5” to 27 coupling installed.
Payment shall constitute full compensation to furnish and install the 1.57 to 27
coupling, including all materials, equipment, tools, and incidentals to the
installation accordance with the specifications. The labor is incidental to the new
meter installation and is included in other bid items.

Remove and Replace Existing Meter Box with Jumbo Box (Labor Only) (Item
No. 8d)

Measurement and Payment shall be made per each water meter box removed and
replaced with a new jumbo water meter box furnished by St. John the Baptist
Parish for the new 2-inch water meter. Payment shall constitute full
compensation to remove and replace the water meter box, including all
equipment, tools, labor and incidentals for the removal and replacement of the
water meter box. The replacement of the water meter box shall be approved by



NN.

00.

QQ.

RR.

the engineer’s representative prior to the removal of the existing water meter box.
Any water meter box replaced prior to approval will not be compensated.

Remove and Replace Existing Meter Box with 23”x35” Box (Labor Only) (Item
No. 8e)

Measurement and Payment shall be made per each water meter box removed and
replaced with a 23”x35” water meter box furnished by St. John the Baptist Parish
for the new 2-inch water meter. Payment shall constitute full compensation to
remove and replace the water meter box, including all equipment, tools, labor and
incidentals for the removal and replacement of the water meter box. The
replacement of the water meter box shall be approved by the engineer’s
representative prior to the removal of the existing water meter box. Any water
meter box replaced prior to approval will not be compensated.

Convert 37 Existing Meter to 4” Turbine Meter (Labor) (Item No. 9a)

Measurement and payment shall be made per each 3™ existing meter that is
converted into a new 4° turbine meter along with the installation of the MTU.
Payment shall constitute full compensation to convert an existing 3” meter to a
new 4" turbine meter and the installation of the MTU, including all labor,
equipment, tools, and incidentals to the conversion/installation in accordance with
the specifications. The new meter shall be reading in the meter data management
system to receive payment.

4”x3" Mechanical Joint Reducer (Item No. 9b)

Measurement and payment shall be made per each 47°x3” Mechanical Joint
Reducer installed. Payment shall constitute full compensation to furnish and
install the 4°x3” Mechanical Joint Reducer, including all materials, equipment,
tools, and incidentals to the installation accordance with the specifications. The
labor is incidental to the new meter installation and is included in other bid items.

4” PVC Mechanical Accessory (Item No. 9¢)

Measurement and payment shall be made per each 4" PVC Mechanical Accessory
installed. Payment shall constitute full compensation to furnish and install the 4”
PVC Mechanical Accessory, including all materials, equipment, tools, and
incidentals to the installation accordance with the specifications. The labor is
incidental to the new meter installation and is included in other bid items.



SS.

[E]

Uu.

VV.

WW.

3” PVC Mechanical Accessory (Item No. 9d)

Measurement and payment shall be made per each 3” PVC Mechanical Accessory
installed. Payment shall constitute full compensation to furnish and install the 3"
PVC Mechanical Accessory, including all materials, equipment, tools, and
incidentals to the installation accordance with the specifications. The labor is
incidental to the new meter installation and is included in other bid items.

4” x 20ft PVC Water Pipe with Ring Gasket (Item No. 9e)

Measurement and payment shall be made per each 4™ x 20ft PVC Water Pipe with
Ring Gasket installed. Payment shall constitute full compensation to furnish and
install the 4™ x 20ft PVC Water Pipe with Ring Gasket, including all materials,
equipment, tools, and incidentals to the installation accordance with the
specifications. The labor is incidental to the new meter installation and is included
in other bid items.

37 x 20ft PVC Pipe Schedule 40 Belled End (Item No. 9f)

Measurement and payment shall be made per each 37 x 20ft PVC Pipe Schedule
40 Belled End installed. Payment shall constitute full compensation to furnish and
install the 3" x 20ft PVC Pipe Schedule 40 Belled End, including all materials,
equipment, tools, and incidentals to the installation accordance with the
specifications. The labor is incidental to the new meter installation and is included
in other bid items.

Remove and Replace Existing Meter Box with 237x35” Box (Labor Only) (Item
No. 9g)

Measurement and Payment shall be made per each water meter box removed and
replaced with a 23”x35” water meter box furnished by St. John the Baptist Parish
for the new 4-inch turbine water meter. Payment shall constitute full
compensation to remove and replace the water meter box, including all
equipment, tools, labor and incidentals for the removal and replacement of the
water meter box. The replacement of the water meter box shall be approved by
the engineer’s representative prior to the removal of the existing water meter box.
Any water meter box replaced prior to approval will not be compensated.

Remove and Replace Existing Meter Box with 23”x35" Box (Labor Only) (Item
No. 10a)

Measurement and Payment shall be made per each water meter box removed and
replaced with a 23”°x35” water meter box furnished by St. John the Baptist Parish
for the new 4-inch compound water meter. Payment shall constitute full



compensation to remove and replace the water meter box, including all
equipment, tools, labor and incidentals for the removal and replacement of the
water meter box. The replacement of the water meter box shall be approved by
the engineer’s representative prior to the removal of the existing water meter box.
Any water meter box replaced prior to approval will not be compensated.



ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-63

Councilman _Madere proposed and Councilwoman Schnyder seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING THE ST. JOHN THE BAPTIST PARISH PRESIDENT TO
EXECUTE CHANGE ORDER NO. 3 WITH GREENUP INDUSTRIES, LLC FOR THE ST.
JOHN THE BAPTIST PARISH WATER METER READING AND BILLING SYSTEM
PROJECT

WHEREAS, Article 1V, Section H (2) and (5) of the St. John the Baptist Parish Home Rule Charter
permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously
approved contract on its behalf and/or to perform a ministerial act related to the administrative business of the Parish:
and

WHEREAS, Greenup Industries, LLC is the Contractor for the St. John the Baptist Parish Water Meter
Reading and Billing System Project; and

WHEREAS, Change Order No. 3 includes additional materials and labor to the original contract for the
conversion of existing 1.5 meters to new 27 turbine meters and existing 3" meters to new 4" turbine meters: and

WHEREAS, Change Order No. 3 also includes an additional 90 calendar days to the original contract
due to the lead time of the additional materials and time to complete the commercial meter installations: and

WHEREAS, Change Order No. 3 increases the original contract amount by $119.262.12, to be funded
through an LDEQ Low Interest Loan; and,

NOW, THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council, that Parish
President, Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council
to execute Change Order No. 3 between St. John the Baptist Parish and Greenup Industries, LLC.

This resolution having been submitted to a vote. the vote thereon was as follows:

YEAS: Madere, Malik, Torres, Houston, Becnel, Arcuri, Duhe-Griffin, Schnyder, Wright
NAYS: None

ABSTAIN: None

ABSENT: None

And, the resolution was declared adopted on this, the 11" day of _May 2021.
V4

Council Chairman A

pduicidach

{ Secretary




Approved: X
Veto:

Parish President

ok % %

CGERTIEFLICATE

I, Jackie Landeche, Secretary of the Council of the Parish of St. John, State of Louisiana, hereby certify that
the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in regular meeting
held on the 11%* day of _May 2021.

anediat b plack Louisia mise 1| s W 2021,

kie Landeche
Secretary




